
09/23/05 

LLUMC 2005 Habitat for Humanity 
Build Schedule for Reinthal Ct/Casey Ct/Masters Dr 

 
Day 1: 10 volunteers—10/8/05 
Brace, string, re-brace walls 
Install porch beams 
Run cap plate (exterior walls first) 
Mark truss layout on exterior walls 
Layout trusses 
Load trusses 
Build lookout ladders 
 
Day 2: 10 volunteers—10/15/05 
Stand trusses 
Install K-braces 
Start hurricane ties 
Rat runs 
Build HVAC deck 
Install lookout ladders 
Run sub-fascia 
Start decking 
Sheathe and blue board walls and gables 
Install X-bracing 
 
Day 3: 10 volunteers—10/22/05  
Finish decking roof 
Felt roof 
Run fascia 
Install drip edge 
Start shingles 
Install window and exterior doors 
Tape windows and blue board seams 
Start soffit on eaves 
 
Day 4: 10 volunteers—10/29/05 
Finish shingles 
Finish soffit on eaves and porch ceiling 
Prep for siding (brick mould around doors, j-
channel, corners, etc) 
Exterior paint prep (set nails, putty, caulk, etc) 
Start siding 
Paint plumbing stacks 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Day 5: 10 volunteers—11/5/05  
Complete all framing and tasks from prior days in 
preparation for inspections, insulation, and drywall 
 
Day 6: 10 volunteers—11/12/05 
Hang doors and casing 
Run baseboard 
Install window sills and aprons 
Install shelving in closets 
Trim out attic access and ½ wall 
Finish any siding and exterior trim (1x2) 
Any unfinished tasks from prior day 
 
Day 7: 10 volunteers—11/19/05 
Install any remaining interior trim  
Prep for paint 
Set nails in trim and shelving 
Putty and sand nail holes 
Caulk joints and seams 
Run remaining base and ¼ round 
Apply prime coat on walls and trim 
Any unfinished tasks from prior days 
 
Day 8: 10 volunteers—12/3/05 
Install any remaining interior trim 
Install HVAC grill 
Install bath hardware and mirrors 
Install door hardware 
Touch up and clean out house in preparation for 
dedication 
Clear caulk all exterior penetrations and doors 
Any unfinished tasks from prior days 
 
Day 9: 10 volunteers— 12/10/2005 
*FIRST DAY ANYONE UNDER 16 CAN 
COME OUT 
Landscape 
Finish fencing and gate 
Final clean up and touch up of exterior 
 
Day 10—12/17/05 
Dedication 
 
 
No experience necessary!
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